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UNION PACIF IC RAILROAD CSrlPANY

RECAP OF CHARGES____--------_---

SUMNARY  DESCRIPTION:

JOINT FACILIT IES OR JOBS SUBJECT TO APPORTIONMENT:

JT.FAC.  O R  J O B  N O .  0 0 1 ENGINEERING

JT.FAC.  O R  J O B  N O .  0 0 6 SIGNAL

JT.FAC.  O R  J O B  N O .  0 1 2 COHN

JT.FAC.  O R  J O B  N O .  0 1 3 SIGNAL

JT.FAC.  O R  J O B  N O .  014 CONN

JT.FAC.  O R  J O B  N O .  8 8 8 MISCELLANEOUS CHARGES

TOTAL CHARGES FOR APPORTIONMEN

JOINT (OR OTHER) PROPORTION

JOINT FACILIT IES OR JOBS NOT SUBJECT TO APPORTIONMENT:

NONE

BATE ISSUED

B I L L  N”“BER

EXPENSE “ONTH

AMOUNT

9 0 . 0 0 %

52,615.ll

$504,902.62
*2,504.00

*137,113.14
012,260.25

5 9 7 . 8 3

5659,992.95

$593,543.66

AMOUNT DUE (TO COVER PAGE) $593,543.66



UNION PACIFIC RAILROAD COMPANY

JT.FAC./JOB.NO. 0 0 1 ENGINEERING

_----------
- LABOR -

B I L L  T Y P E

PAGE 1

DATE GANG OESCRIPTIO: , CLASS HOURS RATE AMOUNT
__-- _-__ ___--_________--____------“--- ___-- ____------ -------_----  -__-_--__---__----__--“----

0 6 - 0 1  4 9 9 0 GENERAL OFFICE 0 0 1 6 4 . 0 0 5 2 5 . 8 4 6 2 5 $1,654.16

SUBTOTAL LABOR CHARGES $1,654.16

FED HWY GENERAL OFFICE NON AGR NO AD” 5 0 . 9 6 0 0 0  % O N $1,654.16 8 8 4 2 . 9 6

SUBTOTAL ADDITIVES $ 8 4 2 . 9 6

TOTAL LABOR 52,497.12

-  E Q U I P M E N T  -
__-------------

DATE GANG DESCRPTION HOURS RATE AMOUNT
__“_ -___ _-_______-----“_________________I___  ___-_ -______- - - - - - - - - - - - - - - - - - - - - - - - - -

0 6 - 0 1 9425 FL FORK L IFT 2 3 $ 5 . 1 3 5 1 1 7 . 9 9

TOTAL EQUIPMENT $ 1 1 7 . 9 9

T O T A L  JT.FAC./JOB  N O .  0 0 1 62,615.11



UNION PACIFIC RAILROAD COMPANY

DESCRIPTION OF EXPENSES_“_“““““--““““““““-“““”

JT.FAC./JOB.NO.  0 0 6 SIGNAL

DATE ISSVEB

B I L L  NVNBER

EXPENSE MONTH

PAGE 2

- LABOR -
“__““_““-“”

DATE GANG DESCRIPTION CLASS HOURS RATE ANOUNT
_ _ _ _  “_“” ““““__~“-“_“_“_“__“---“““--“-- “_“__ _____----_ ___------___ __““~~_“__“““__“_“__“““““--

0 6 - 0 1  3 9 3 6 SIG GENERAL CONST/INSTLL 0 0 1 3 5 2 . 0 0 S 2 1 . 3 6 6 3 6 07,528.OO
0 6 - 0 1  3 9 3 6 SIG GENERAL CONST/INSTLL 0 1 2 lz2.00 5 3 1 . 2 0 9 5 9 03,807.57

SUBTOTAL LABOR CHARGES 51x,335.57

FED HWY NAINT OF WAY AGR NO ABM 6 9 . 7 6 0 0 0  % O N *11,335.57 $7,907.69

SUBTOTAL ADDITIVES C7,907.69

0 6 - 0 1  2 8 4 8 GENERAL OFFICE 001 8.00 $19.90000 $ 1 5 9 . 2 0
SUBTOTAL LABOR CHARGES 5 1 5 9 . 2 0

FE,, HWY NAINT OF WAY NON AGR NO ABM 5 0 . 9 6 0 0 0  % O N $ 1 5 9 . 2 0 581.13

SUBTOTAL ADDITIVES $ 8 1 . 1 3

TOTAL LABOR $19,483.59

“__““_““-“-_“_““““”
MATERIAL INSTALLED
““_“““-“--“““““““-”

D A T E  I T E M DESCRIPTION
__“” “_“” “_“_“““-“-“_“_“““-“-““-““--.

0 6 - 0 1 0 7 0 0 1 5 8 HELIAX J U M P E R  18” L

0 6 - 0 1 0 7 0 1 8 4 5 PROTECTOR,

0 6 - 0 1 0 8 0 0 7 0 6 SOFTWARE NORTON ANTI-VIRUS

06-01 0 8 0 1 0 4 5 SOFTWARE N.9  OFFICE 97 PROF
0 6 - 0 1 0 8 0 5 0 1 2 SOFTWARE LICENSE 8 NAINTEN

06-01 0901103 C A B L E  T I E ,  N Y L O N  5/8” “ A X

0 6 - 0 1 0 9 0 1 1 2 4 C A B L E  T I E ,  N Y L O N  1 1/B” ”

0 6 - 0 1 0 9 0 1 1 9 8 C A B L E  T I E ,  N Y L O N  3  l/2”  N
0 6 - 0 1 0 9 0 1 4 9 5 CIRCUlT  B R E A K E R ,  120/24OV

0 6 - 0 1 0 9 0 1 5 6 9 CIRCVIT  B R E A K E R ,  120/24OV

0 6 - 0 1 0 9 0 4 2 6 6 LIGHT ASSEHBLY,  POWER OFF
06-01 0 9 0 5 4 0 0 RELAY, GENERAL PURPOSE, 6V

06-01 0 9 0 5 4 3 0 RELAY, GENERAL PURPOSE 12V
0 6 - 0 1 0 9 0 5 4 3 6 RELAY, GENERAL PURPOSE 120
0 6 - 0 1 0 9 0 5 7 6 5 SOCKET, POTTER-BRUMFIELD 2

KIND QUANTITY “NITS RATE
_“__ _-“_“__” “_““_ “_“___“__ _“_“__“_

NEW 5 EA 5 3 3 . 7 5
NEW 5 EA 5 4 1 . 7 6

NEW 1 EA $ 1 5 . 4 7

NEW 1 EA 5 3 3 5 . 0 0

NEW 1 EA $ 1 0 3 . 0 3

NEW 5 0 0 EA 5 . 0 4
NEW 9 0 0 EA 5 . 0 4

NEW 4 0 EA 6 . 2 2
NEW 7 EA 523.30
NEW 5 EA 5 9 . 9 4

NEW 7 EA cz9.23

NEW 1 EA 5 1 9 . 0 5

%::
NEW

z 217 EA

5 1 6 8 . 7 5
0208.81

$ 1 5 . 4 7

5 3 3 5 . 0 0

5 1 0 3 . 0 3

$ 2 0 . 0 0
5 3 6 . 0 0

$8.80
5 1 6 3 . 1 0

5 4 9 . 7 0

0 2 0 4 . 6 1

$ 1 9 . 0 5



UNION PACIFIC RAILROAD COMPANY

DESCRIPTION OF EXPENSES______-----___---------

06-01 0 9 0 6 5 7 0 TAPE,  ELECTRICAL PLASTIC

06-01 0 9 0 6 6 9 0 TERMINAL,  SPADE,  lo-12 WIR

06-01 0 9 1 3 7 1 0 2412 J TERMINAL LUG
0 6 - 0 1 09215iO 3 3 4 6 6  T E R M I N A L ,  R I N G  TONGU

0 6 - 0 1 0 9 2 6 0 3 5 321233 TERMINAL,  SPADE TON

0 6 - 0 1 0 9 2 6 1 5 7 3 2 1 5 2 7 - I  T E R M I N A L ,  T E S T

0 6 - 0 1 0940114 ADAPTER,  4  INCH CARLON PLA
06-01 0 9 4 0 9 8 2 B U S H I N G ,  4  I N C H  P L A S T I C  I N

06-01 0941246 CONDVIT,  3/G I N C H  F L E X I B L E

0 6 - 0 1 0 9 4 2 4 9 2 CONBVIT,  4  I N C H  CARLON  P L A
06-01 0 9 4 3 3 9 7 CONNECTOR,  3/G INCH STRAIG

0 6 - 0 1 0 9 4 6 7 9 3 LOCKNUT, 4 INCH GALVANIZED
06-01 0 9 6 1 5 5 5 LAMP, INCANDESCENT 10” 25W

06-01 0984417 GROUND ROD,  5/G INCH X 8  F
06-01 0984675 GROUND ROD CONNECTOR

06-01 0990864 WIRE #6 AWG 1 COND COPPER,
06-01 0991220 WIRE #6 AWG 2 COND  COPPER,

06-01 0991235 W I R E  #6 AWG 2  COND  C O P P E R ,
06-01 0991561 WIRE #6 AWG 1 CON,, COPPER,

06-01 0 9 9 3 0 5 5 WIRE #I.0 AWG 1 COND COPPER
06-01 0993231 WIRE #lo AWG 1 COND COPPER

06-01 0996009 WIRE #16 AWG 1 COND COPPER

06-01 1 3 0 6 0 2 3 T O G G L E ,  WZNG S P R I N G  3/G”
06-01 1 3 5 5 2 4 5 SHEET METAL SCREW, #12 X 3

06-01 1 3 5 5 3 1 5 SHEET METAL SCREW, #12 X 1
06-01 1 7 0 6 1 4 0 PADLOCK, SIGNAL WITHOUT KE

06-01 2803321 CARTON, 39 1,B"L X 23 l/4"
06-01 2803323 C A R T O N ,  4 7  3/8”L  X  3 9  l/2”
06-01 2 8 0 4 1 8 8 P A L L E T ,  4 8  X  40 I N C H  2,WAY

06-01 3 5 0 4 0 0 1 PLASTER OF PARZS,  DENTAL 0
06-01 3934022 SIGN, HIGHWAY CROSSING

06-01 5 2 0 0 0 9 2 AC OVERLAY SURGE PROTECTOR

06-01 5 2 0 0 1 3 7 AC OVERLAY SURGE PROTECTOR

0 6 - 0 1 5 2 0 0 2 7 4 BATTERY CONVERTER
W-01 5201683 DUCT, SIGNAL WIRING

06-01 5201694 DUCT,  S IGNAL WIRING
06-01 5201751. DUCT COVER, SIGNAL WIRING

06-01 5 2 0 1 7 6 2 DUCT COVER, SIGNAL WIRING

06-01 5201953 ENCLOSURE KIT, SHUNT, POLE

06-01 5 2 0 1 9 5 6 E Q U A L I Z E R ,  S I G N A L  H E A V Y  0
Gb-01  5201960 EXTERNAL ANALOG “ODULE

06-01 5 2 0 2 5 0 9 GROUNDING PLATE,

06-U 5202524 H O U S E ,  S I G N A L  6  X  6  X  8’ 4

06-01 5202592 H O U S E ,  S I G N A L  6  X  8  X  8’ 4

06-01 5 2 0 2 6 1 5 H O U S E ,  S I G N A L  8  X  10 X  9  F

06-01 5 2 0 2 7 3 5 CLIP BOARD,  FOR SIGNAL PRI
06-U 5202743 STEP BOX

06-01 5 2 0 2 8 4 2 LIGHTNING ARRESTOR, CLEARV
06-01 5 2 0 2 9 7 8 LTGHTNING ARRESTOR, HEAVY
06-01 5 2 0 3 0 0 1 LIGHTNING ARRESTOR CONNECT

NEW

NEW

NEW
NEW

NEW

NEW

NEW
NEW

NEW
NEW

NEW

NEW
NEW

NEW

-~.
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW

NEW
NEW

NEW
NEW

NEW

NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW

NEW

NEW

NEW
NEW

Et:
NEW

6 RL 52.39
88 EA 5.34

1 8 0 EA 5.83
1 4 8 EA 6.23
50 EA e.07
2 0 EA 51.14
6 EA 52.26
6 EA E.75
2 LF 5.44

60 LF 51.35
4 EA 5.90
6 EA 54.20
3 EA 55.21

23 EA 55.58
23 EA $4.93

575 LF S.11
1 , 0 0 0 LF $1.19
2,000 LF $1.18

7 5 0 LF 5.36
3 , 5 0 0 LF 5.14
1 , 3 4 0 LF 5.31
1,750 LF S.08

6 EA 5.45
9 BX $1.99
7 BX 52.89

20 EA t12.02
7 EA $3.14
7 EA 54.44

1 4 EA 58.49
75 LB 9.83

4 EA 550.00
26 EA 567.89
1 0 EA $69.49

1 EA 5354.61
65 EA 58.99

7 EA $10.32
65 EA 52.10
7 EA 92.98
8 EA 5245.01

75 EA 59.15
3 EA 59O.CO
6 EA 561.92
1 EA 54,221.32
5 EA 54.851.77
1 EA $6,628.77
7 EA 56.51
2 EA 512.82

DATE ISSUED

BILL NUMBER

EXPENSE MONT”

PAGE 3

$14.34
529.92

5149.40
534.04
$3.50

522.80
$13.56
$4.50
9.88

581.00
$3.60

$25.20
515.63

$128.34
4113.39
$63.25

$1,190.00
52,360.OO

$270.00
$490.00
$415.40
5140.00

$2.70
517.91
920.23

$240.40
$21.98
531.08
5 1 1 8 . 8 6
562.25

5200.00
S1,765.14

$694.90
5354.61
$584.35
$72.24

5136.50
$20.86

S1,960.08
$686.25
5270.00
$371.52

54r221.32
$24,258.85
56,628.77

545.57
525.64



PAGE 4

06-01 5 2 0 3 6 2 8 PLATE,ACCESS,CEIL ING

06-01 5 2 0 3 6 3 3 POWER SPLITTER FOR ANTENNA
0 6 - 0 1 5 2 0 3 6 4 5 RAD.TO,SPREAD  SPECTRUM

06-01 5 2 0 3 6 4 7 MODULE,HD/LINK V I T A L  I / O

06-01 5 2 0 3 6 4 8 MODULE, “EMORY HO/LINK

06-01 5 2 0 3 6 4 9 N O D U L E ,  HO/LINK,  S I T E  I D
06-01 5 2 0 3 9 2 1 R E C T I F I E R ,  S I G N A L  115/230

06-01 5 2 0 3 9 3 9 R E C T I F I E R ,  S I G N A L  1 1 5 , 2 3 0

06-01 5 2 0 4 0 4 0 RESISTOR,  ADJUSTABLE,  0 .63

06-01 5 2 0 4 0 4 6 R E S I S T A N C E  U N I T ,  ADJUSTABL
06-01 5 2 0 4 2 6 5 SIGN POST, STEEL 2 LB X 9
06-01 5 2 0 4 5 7 0 SURGE SUPPRESSOR, PRIMARY,

06-01 5 2 0 6 9 1 0 T E R M I N A L ,  86 W I R E ,  R I N G  T Y
06-01 5 2 0 7 0 0 1 TERMINAL,  #I2 - 10 WIRE,  R
06-01 5 2 0 7 1 6 0 T E R M I N A L ,  il20 - 1 6  W I R E ,  R
06-01 5 2 0 7 2 2 8 TERMINAL BLOCK,  S IGNAL 2  P

06-01 5 2 0 7 2 5 1 TERMINAL BLOCK,  S IGNAL 3  P
06-01 5 2 0 7 2 7 4 TERMINAL BLOCK,  S IGNAL 12

06-01 5 2 0 7 4 5 5 T E S T  L I N K ,  I N S U L A T E D  ASSEN
06-01 5 2 0 7 4 6 7 ,RACK  C I R C U I T ,  A U X I L I A R Y  R

0 6 - 0 1 5 2 0 7 4 7 0 TRACK CIRCUIT, ELECTRO COD

06-01 5 2 0 7 4 7 5 TRACK CIRCUIT ,  LOSS OF SHU
0 6 - 0 1 5 2 0 7 4 9 7 TRACK CIRCUIT ,  CAB SIGNAL

06-01 5 2 0 7 9 5 5 WIRE TAG,  WHITE PLASTIC

0 6 - 0 1 5 2 0 7 9 5 6 MARKING PEN
06-01 5 2 0 9 2 2 5 CELLULAR REMOTE TRANSCEIVE

06-01 5218100 XR DRIVER 8 GATE

06-01 5 2 2 0 3 4 0 DETECTOR,  L IGHT OUT,  LOG-1
06-01 5220580 81KB-80110-OBOO  GRADE XlNG

06-01 5 2 2 3 2 0 0 B I  D I R E C T I O N A L  SINULATION

06-01 5 2 2 3 3 7 6 BI  DIRECTIONAL SIMULATION
06-01 5 2 2 4 0 0 0 IPI MODULE

0 6 - 0 1 5 2 2 4 6 0 0 R E S I S T O R ,  4 7 , 0 0 0  ,47K,  O H M

06-01 5 2 2 5 8 5 9 SHUNT, MULTI-FREQUNCY NARR
06-01 5 2 2 6 2 0 5 SIMULATED TRACK BURIAL ASS

0 6 - 0 1 5 2 2 6 3 6 0 SURGE ARRESTOR
06-01 5 2 2 6 3 6 9 SURGE PANEL - DOUBLE SYSTE

06-01 5 2 2 6 4 0 4 SURGE PANEL - SINGLE SYSTE

0 6 - 0 1 5 2 2 6 4 4 1 TRACK CHOKE - GENERAL PURP
06-01 5 2 2 6 7 0 0 TRANSCEIVER MODULE

06-01 5 2 2 7 6 0 5 CROSSING ANALYZER, HCA-1

0 6 - 0 1 5 2 2 7 8 8 0 DAX NODULE

06-01 5 2 3 6 2 4 5 RELAY RACK, ALUNINUN,  BUD

06-01 5 2 7 0 7 2 8 RELAY, BIASED  NEUTRAL

06-01 5 2 7 2 6 8 2 RELAY, FLASHER

06-01 5 2 7 2 8 8 0 RELAY, LAMP CONTROL
06-01 5 2 7 4 5 8 3 RELAY, NEUTRAL, REGULAR RE

06-01 5 2 7 5 2 3 9 RELAY, NEUTRAL, 3 SEC SLOW
0 6 - 0 1 5 2 7 7 3 7 6 RELAY RACK, FOR B1 RELAYS
06-01 5 2 7 7 6 3 7 RELAY SOCKET, WITH ONE TES

NEW

NEW
NEW

NEW

NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW

NEW

NEW

NEW
NEW

NEW

NEW
NEW

E

6 EA $ 2 0 . 7 0

6 EA $ 9 6 . 7 5
6 EA 51,716.OO

8 EA C2,627.50
8 EA $ 7 1 . 0 1

6 EA 5 5 1 8 . 0 0
15 EA $ 3 3 8 . 2 3

1 EA 5 4 7 0 . 8 0

1 2 EA 5 2 4 . 6 4

1 2 EA $ 1 2 . 7 6
16 EA $ 8 . 9 1

2 EA $ 9 . 0 3

7 0 EA 5 . 8 5
1,050 EA 0.08
1,050 EA 5 . 0 6

4 2 8 EA $ 2 . 2 5

1 1 EA $ 6 . 2 6
8 EA $ 8 . 6 0

4 8 EA 5 . 6 7
2 6 EA $ 1 1 9 . 1 3

1 4 EA t4,506.54

2 EA $ 4 8 6 . 5 5
6 EA $1,435.50

3 0 0 EA 5 . 1 2

3 EA $ 1 . 9 4
7 EA $1,679.45

2 EA $ 2 5 5 . 0 3
3 EA $ 4 6 9 . 0 4

1 2 EA $14,428.25

6 EA $ 6 8 2 . 1 0

1 2 EA 5 6 8 2 . 0 0
4 EA $1,067.43

8 EA 5 . 2 0

8 EA $ 3 9 0 . 1 0
2 EA 5 7 0 . 0 0

3 EA 5 2 5 . 3 8
7 EA $ 1 3 5 . 0 4

1 2 EA 5 2 0 2 . 1 0
2 EA $ 7 9 . 1 0

1 2 EA 51,560.OO

2 EA 51,709.93

1 2 EA $1,069.38

1 EA 9 9 7 . 7 1
4 EA $ 5 3 1 . 0 4

2 EA 5 3 3 8 . 1 5

2 EA 3 2 9 8 . 9 7

9 EA $ 2 3 5 . 0 1

5 1 2 4 . 2 0
S380.50

$10,296.00
*21,0*0.00

5 5 6 8 . 0 8

03,108.OO
$5,073.45

$ 4 7 0 . 8 0

$ 2 9 5 . 6 8

5 1 5 3 . 1 2

$142.56
$ 1 8 . 0 6

$ 5 9 . 5 0

$ 8 4 . 0 0
563.00

5 9 6 3 . 0 0
5 6 8 . 8 6

5 6 8 . 8 0
5 3 2 . 1 6

53,097.38
$63,091.56

$ 9 7 3 . 1 0

58,613.OO
8 3 6 . 0 0

5 5 . 8 2
511,756.15

t510.06

$1,407.12
*173,139.00

54,092.60

$8,184.00
94,269.72

$ 1 . 6 0

$3,120.80
$ 1 4 0 . 0 0

$ 7 6 . 1 4
5 9 4 5 . 2 8

52,425.20

5 1 5 8 . 2 0
518,720.OO

$3,419.86

$12,832.56

5 9 7 . 7 1

52,124.16
$ 6 7 6 . 3 0

5 5 9 7 . 9 4

52,115.09



UNION PACIFIC RAILROAO  COMPANY

DESCRIPTION OF EXPENSES_______-__-__----------

06-01 5*77797  REL*Y T A B ,  G A S  S T Y L E

06-01 5 2 7 7 8 1 1 RELAY TAG,  GRS STYLE

06-01 5 2 7 7 9 2 8 RELAY TEST TER”lNAL,  FOR 1
06-01 5,284222 D I O D E  JEDEC NVMBER lN4004

06-01 5 3 3 1 1 4 9 P 3-308 E X T R A C T O R  -

06-01 5 3 3 1 1 5 1 P 3-320 TEST NVT  WRENCH
0 6 - 0 1 5 3 6 4 8 0 1 0 2 3 4 0 8 - 7 X  I N S U L A T I N G  SHIEL

06-01 5 3 9 0 3 4 6 El’0 120/240TDFL  S U R G E  E

06-01 5 3 9 5 4 5 0 180429-000  BOOTLEG KIT

SVBTOTAL  MATERIAL CHARGES

FOREIGN LINE FREIGHT
“ S E  ADD.TTWE

T A X  A D D I T I V E

SUBTOTAL ADDITIVES

TOTAL MATERIAL

NEW

NEW
NEW

NEW

NEW

NEW
NEW

NEW
NEW

2 . 0 0 0 0 0  % O N

5 . 0 0 0 0 0  % O N
6 . 2 5 0 0 0  % O N

2 0 0 EA
200 EA

1 9 EA

7 EA
2 EA

2 EP.

9 0 EA
7 EA

2 6 EA

B I L L  T Y P E wo
DATE ISS”ErJ 0 7 - 1 7 - a
BILL  NUMBER 5 0 3 3 4 1

EXPENSE MONTH 06-01

CONTRACT NUMBER WOO0197

C . 8 8 5176.00
61.01 $202.00
56.85 5130.15
5.03 5.21

59.83 519.66
$37.67 $75.34
$2.06 $185.40

5307.13 52,149.91
$85.41 42,220.66

PAGE 5

5428,247.74

5428,247.74 58,66rr.94
$436,812.68 $21,840.69
5428,247.74 $26,765.66

$571171.29

5485,419.03

T O T A L  JT.FAC./JOB  N O .  0 0 6



DATE ISSUED

BILL NUMBER

EXPENSE MONTH

JT.FAC.,JOB.NO.  012 CD””

-_--------_--------
MATERIAL INSTALLED
______---___-------

D A T E  I T E M DESCRIPTION K I N D  Q U A N T I T Y  “ N I T S RATE AMOUNT
_ _ _ _  _ _ _ _  ________________-___-------~-~-------~  _ _ _ _  _-______ ----_ __-_----_ __________________--_____

06-01 0 7 0 0 1 4 6 A N T E N N A ,  890-960MHZ,  1ODB
06-01 0 7 0 0 1 5 8 H E L I A X  JU”PER  18” L

06-01 0700297 CABLE,
06-01 07OOYl.9 CONNECTOR,

06-01 0700449 CONNECTOR, L4NM
06-01 0700452 CONNECTOR,

06-01 0701243 F I T T I N G ,
06-01 0 7 0 1 8 4 5 PROTECTOR,

06-01 0751500 “PL4-NM-150  C A B L E  ASSEMGL

06-01 0753750 E6-14 TERMINAL

0 6 - 0 1 0 7 5 3 8 0 0 0971 TERMINAL
06-01 0754200 TYD5135M  C A B L E  T I E

06-01 0754250 "FlQWG WIRE, #l4 AWG
0 6 - 0 1 0 7 5 4 5 2 5 AWZBlA-250  R A C E W A Y ,  1 . 2 5
06-01 075rt600 LT43E-NEW CONNECTOR

06-01 0 7 5 4 6 0 3 LT43H CONNECTGR
06-01 0754700 15107 CONDVIT,  314"
06-01 0754703 15110-100  C O N D U I T
06-01 0 7 5 4 8 5 0 NXl-161-I”  C O N N E C T O R

0 6 - 0 1 0 7 5 4 9 0 0 XL-25 EXOLON WELD M
0 6 - 0 1 0 7 5 4 9 5 0 XL-45 EXOLON METAL

06-01 0755720 CS-A12F  C O L D  S H R I N K
06-01 0755760 CS-1212 COLD SHRINK

06-01 0755870 G K - S 1 2  G R O U N D I N G  K I T

06-01 0755900 HGl2L  HOISTING GRIP
06-01 0 7 5 6 0 0 0 M T - 5 8 4 - G  W I R E ,  “2 A W G

06-01 0756010 MT-585 WIRE, 112 AWG

06-01 0 7 5 6 1 5 0 SB-0310 BOLT, 3/8” X

06-U 0756210 SN-03 N U T ,  3/G”
06-01 0756230 SWF-03 WASHER, 3/G”

06-01 0736250 SWL-03 WASHER, 3/W*

0 6 - 0 1 0 9 8 4 4 1 7 GROUND ROB,  5,8 INCH X 8  F

06-01 0997060 WIRE #19 AWG 6 PAIR COPPER
0 6 - 0 1 5 3 9 1 2 3 8 PBlOVNlGAHE  CADWELD MOLD

06-01 5395997 L160 CAOWELD  HANDLE CLAMP

SUBTOTAL “ATERIAL  CHARGES

FOREIGN LINE FREIGHT
NSE A D D I T I V E
TAX ADDITIVE

NEW

NEW
NEW

NEW

NEW
NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW

2 . 0 0 0 0 0  % O N
5 . 0 0 0 0 0  % O N
6.25000 % ON

1 EA 5365.00
1 EA 533.75
1 EA 5126.50
1 EA $18.67
1 EA 618.68
2 EA 518.68
1 EA 52.57
1 EA $41.71
1 EA 5236.88

25 EA 9.59
25 EA 5.70
10 EA 5.84

250 LF 9.11
1 0 0 EA 8.51

4 EA 52.47
4 EA $10.83

20 LF $ 1 . 6 8
2 5 LF $4.20

5 EA 57.07
5 EA 5 1 . 7 6
5 EA 55.31
1 EA 511.05
1 EA 59.56
2 EA $11.47
1 EA 512.32

25 LF 5.68
100 LF S.60
25 EA (1.60
2 5 EA s.30
25 EA 5.20
2 5 EA 9.20

5 EA 85.58
50 LF 5.85
7 EA $70.30
7 EA 5 3 1 . 2 0

$365.00
633.75

0126.50
518.67
$ 1 8 . 6 8
$37.36
52.57

t 4 1 . 7 1

$236.88
t 1 4 . 7 5
$ 1 7 . 5 0

5 8 . 4 0

527.50
5 5 1 . 0 0

59.88
$43.32
533.60

$105.00
$35.35
$8.80

526.55
511.05
59.56

$22.94
$ 1 2 . 3 2
517.00
560.00
$ 1 5 . 0 0
67.50
$5.00
$5.00

$27.90
t42.50

5 4 9 2 . 1 0

8218.40

$2,209.04



UNION PACIFIC RAILROAD COMPANY

DESCRIPTION OF EXPENSES____________________---

SUBTOTAL ADDITIVES

TOTAL “ATERIAL

T O T A L  .,T.FAC./JOB  N O .  0 1 2

PAGE 7

5 2 9 4 . 9 6

$2,504.00

$2,504.00



UNION PACIFIC RAILROAD COMPANY

DESCRIPTION OF EXPENSES- - - - - - - - - - - - - - - - - - - - - - -

JT.FAC./JOB.NO.  0 1 3 SIGNAL

___---___-_

- LABOR -

BATE GANG DESCRIPTION
_ _ _ _  __-- _----____----___------.--.

0 6 - 0 1 7 7 6 1 SIG.-HWY.CRSSNG/SHP WIRE
06-01 9 4 2 1 SIG.-HWY.CRSSNG/SHP WIRE

0 6 - 0 1 9 4 2 1 SIG.-HWY.CRSSNG/SHP WIRE

06-01 9 4 2 5 SIG.-HWY.CRSSNG/SHP WIRE

0 6 - 0 1 9 4 2 5 SIG.-HWY.CRSSNG/SHP WIRE

0 6 - 0 1 9 4 4 5 SIG.-HWY.CRSSNG/SHP WIRE
SUBTOTAL LABOR CHARGES

FED “WY MAINT  OF WAY AGR NO ABM

CLASS “OURS
_ _ _ _ _  _______-__

0 0 1 23.67
001 220.00
012 42.00
001 351.00
012 45.00
001 11.00

69.76000 % ON

_.
RATE

_ _ _ _ _ _ - _ _ _

$30.41994
519.15418
531.64714
$20.64000
$30.35377
526.13272

B I L L  T Y P E wo
DATE ISSUED 07-17-01
BILL NUMBER 503341 ,.

EXPENSE MONTH 06-01
CONTRACT NUMBER WOO0197

PAGE 8

AMOUNT
--_------____---___________

$720.04
54,213.92
$1,329.18
57,244.64
$1,365.92

5287.46
$15,161.16

510,576.43

SVBTOTAL  A D D I T I V E S 510,576.43

TOTAL LABOR **5,737.59

____--___-__-___-_-
MATERIAL INSTALLED
__----_------__----

D A T E  I T E M DESCRIPTION K I N D  PUANTXTY  U N I T S RATE AMOUNT
__-_ _--- __----_-------_-----------------------  -_-- - - - - - - - - - - - - -  --_-----_ --__--__--__-_____--_____

06-01 0 9 0 1 1 0 3 C A B L E  T I E ,  N Y L O N  5/B”  N A X

06-01 0 9 0 1 1 2 4 C A B L E  T I E ,  N Y L O N  1  1/B’*  M
0 6 - 0 1 0 9 0 1 4 9 5 CIRCUIT  BREAKER,  120,240V

06-01 0 9 0 4 2 8 6 LIGHT ASSEMBLY, POWER OFF

06-01 0 9 0 5 4 3 0 RELAY, GENERAL PURPOSE 12V
06-01 0 9 0 5 4 3 6 RELAY, GENERAL PURPOSE 120

0 6 - 0 1 0 9 0 5 7 6 5 S O C K E T ,  POTTER-BRUMFIELD  2

06-01 0 9 0 6 5 7 0 TAPE,  ELECTRICAL PLASTIC
06-01 0 9 0 6 6 9 0 TER”INAL,  SPABE,  lo-12 WIR

06-01 0 9 1 3 7 1 0 2412 J  TERMINAL LUG

0 6 - 0 1 0 9 2 1 5 1 0 33466 TERMINAL,  RING TONGU

0 6 - 0 1 0 9 2 6 0 3 5 321233 TERMINAL,  SPADE TON
06-01 0 9 4 0 1 1 4 ADAPTER,  4  INCH CARLON PLA

0 6 - 0 1 0 9 4 0 9 8 2 B U S H I N G ,  4  I N C H  P L A S T I C  I N

0 6 - 0 1 0 9 4 2 4 9 2 CONBUIT,  4 I N C H  CARLON P L A

0 6 - 0 1 0 9 4 6 7 9 3 LOCKNVT, 4  INCH GALVANIZED
0 6 - 0 1 0 9 6 1 5 5 5 LAMP, INCANDESCENT 1OV 25W
06-01 0984417 GROUND ROD, 5/8 INCH X 8 F
06-01 0984675 GROUND ROD CONNECTOR

NEW

NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW

NEW
NEW

NEW

NEW

NEW

1:;

100 EA
1 0 0 EA

1 EA
1 EA
1 EA
1 EA

2 EA

2 RL
4 EA

40 EA

20 EA
10 EA
2 EA
2 EA

20 LF

2 EA

5.04 $4.00
5.04 $4.00

523.30 523.30
$29.23 529.23
$11.66 811.66
$9.24 $9.24
52.73 $5.46
$2.39 $4.78
~9.34 81.36
5.83 $33.20
S.23 54.60
5.07 6.70

52.26 64.52
5.75 s1.50

$ 1 . 3 5 527.00
$4.20 58.40
5 5 . 2 1 t 5 . 2 1

:m
550.22
SW.37



UNION PACIFIC RAILROAD COMPANY

0ESCR1PT10N OF EXPENSES_____________-_________

06-01 0 9 9 0 8 6 4 WIRE 86 AWG 1 CON0 COPPER,

Ob-Ol 0 9 9 1 2 3 5  W I R E  # b  A W G  2  CON0 C O P P E R ,
06-01 0991561 WIRE Ib AWG 1 CON0 COPPER,

06-01 0993055 WIRE #IO AWG 1 COND COPPER

06-01 0993231 WIRE #IO AWG 1 CON,, COPPER

Ob-Ol 0 9 9 4 7 2 0  W I R E  #I4 A W G  1 9  CON0 COPPE
06-01 0 9 9 6 0 0 9 WIRE 816 AWG 1 CON0 COPPER

06-01 1355245 S H E E T  META!. S C R E W ,  Rl2 X  3

06-01 1 3 5 5 3 1 5 SHEET METAL SCREW, #l2 X 1

06-01 1 7 0 6 1 4 0 PADLOCK, SIGNAL WITHOUT KE
06-01 2803321 C A R T O N ,  3 9  l/B”L  X  2 3  l/4”

06-01 2803323 C A R T O N ,  4 7  3/8”L  X  3 9  l/2”
06-U 2 8 0 4 1 8 8 P A L L E T ,  48 X  4 0  I N C H  2/WAY

06-U 3504001 PLASTER OF PARIS, DENTAL G
06-01 SZOOO92 AC OVERLAY SURGE PROTECTOR

0 6 - 0 1 5 2 0 0 1 3 7 AC OYERLAY SVRGE PROTECTOR
Ob-Ol 5201683 DUCT,  SIGNAL WIRING
06-01 5201694 DUCT,  S I G N A L  W I R I N G

06-01 5 2 0 1 7 5 1 OUCT COVER,  S IGNAL WIRING
06-01 5201762 DUCT COVER,  S IGNAL WIRING

06-01 5201953 ENCLOSURE KIT, SHUNT, POLE

06-01 5 2 0 1 9 5 6 EQVALIZER,  S I G N A L  H E A V Y  D

06-01 6 2 0 2 5 0 9 GROUNOING  P L A T E ,
06-01 5202615 HOUSE, SIGNAL 8 X 10 X 9 F

06-01 5202735 CLIP BOARD,  FOR SIGNAL PRI
06-01 5 2 0 2 8 4 2 LIGHTNING ARRESTOR, CLEAR”

06-01 S20297B  LIGHTNING ARRESTOR, HEAVY

06-U 5203001 LIGHTNING ARRESTOR CONNECT
06-$1 5203628 PLATE,ACCESSrCEILING

06-01 5203633 POWER SPLITTER FOR ANTENNA

06-01 5203645 RAOIOtSPREAD  SPECTRVM
06-01 5203647 MOO”LE,HO,LINK  V I T A L  I / O

Ob-‘31 5203648 MODULE, IIEMORY  “O/LINK
06-01 5203649 M O D U L E ,  HD/LINK,  S I T E  I D

06-01 5 2 0 3 9 2 1 R E C T I F I E R ,  S I G N A L  115/230
06-01 52WO46 RESISTANCE “NIT, ADJUSTABL

06-01 5204265 S I G N  P O S T ,  S T E E L  2  L B  X  9

06-01 5206910 TERMINAL,  #6 WIRE, :  R ING TY

06-U 5207001 T E R M I N A L ,  812 - 10 W I R E ,  R

06-01 5207160 T E R M I N A L ,  #20 - 1 6  W I R E ,  A

06-01 5 2 0 7 2 2 8 TERMINAL BLOCK,  S IGNAL 2  P

06-01 5207251 TERMINAL BLOCK,  S IGNAL 3  P
06-01 5207467 TRACK CIRCUIT, AUXILIARY R
06-01 5 2 0 7 4 7 0 TRACK CIRCUIT, ELECTRO COO

06-01 5 2 0 7 4 9 7 TRACK CIRCUIT ,  CAB SIGNAL

06-01 5 2 0 7 9 5 5 WIRE TAG,  WHITE PLASTIC

06-01 5207956 MARKING PEN
06-01 5 2 0 9 2 2 5 CELLULAR REMOTE TRANSCEIVE
06-01 5220372 DUMMY LOAD, 600 FT.
Cab-01 5220580 BlKB-SOllO-OBOO  GRADE XING

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW

NEW

NEW
NEW

NEW

NEW

NEW

NEW
NEW

Et:
NEW

225 LF 5.11
3,000 LF $1.18

5 0 LF 5.36
5 0 0 LF f.14
200 LF 5.31

6 , 0 0 0 LF 52.20
250 LF 5.08

1 BX 61.99
1 BX $2.89
8 EA 512.02
1 EA c3.14
1 EA $4.44
2 EA 58.49

25 LB 5.83
5 EA 567.89
1 EA $69.49
7 EA 58.99
1 EA 510.32
7 EA t2.10
1 EA $2.98
4 EA 5245.01

20 EA 59.15
1 EA $61.92
1 EA 56,628.77
1 EA $6.51

16 EA 56.97
26 EA 59.82
2 EA $4.13
1 EA 620.70
1 EA $96.75
1 EA 51,716.OO
1 EA $2,627.50
1 EA 871.01
1 EA $518.00
2 EA 5338.23
4 EA 512.76
8 EA 58.91

1 0 EA 5.85
1 5 0 EA 5.08
1 5 0 EA 5.06
75 EA 52.25
1 EA 56.26

3 EA $119.13
3 EA 941506.54
6 EA c1,435.50

100 EA 5.12
1 EA $1.94

B I L L  T Y P E wo
DATE ISSUED 07-17-01
B I L L  NUNBER 503341
EXPENSE NOHTH 06-01
CONTRACT NVMBER  WOO0197
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$24.75
$3,540.00

$18.00
670.00
$62.00

$13,200.00

$20.00
51.99
$2.89

596.16
$3.14
s4.44

516.98
$20.75

9339.45
$69.49
662.93
510.32
$14.70
52.98

6980.04
$183.00
561.92

Cb,628.77
56.51.

$111.52
$255.32

$8.26
520.70
596.75

91,716.00
$2,627.50

571.01
$518.00
0676.46
551.04
$71.28
$8.50

512.00
$9.00

$168.75
56.26

5357.39
X3,519.62
$8,613.00

$12.00
$1.94

s1,c”w&.g
$28,856:50



UNION PACIFIC RAILROAD COMPANY

06-01. 5 2 2 5 8 8 5 SHUNT, ““LTI-FREQUNCY  NARR

06-01 5226205 SIMULATED TRACK BURIAL ASS
06-01 5226360 SURGE ARRESTOR

06-01 5 2 2 6 3 6 9 SURGE PANEL - DOUBLE SYSTE

06-01 5 2 2 6 4 0 4 SURGE PANEL - SINGLE SYSTE
06-01 5 2 2 6 4 4 1 TRACK CHOKE - GENERAL PURP

0 6 - 0 1 5 2 2 6 7 0 0 TRANSCEIVER MODULE

06-01 5 2 7 0 7 2 8 RELAY, BIASED NEUTRAL

06-01 5 2 7 4 5 8 3 RELAY, NEUTRAL, REGULAR RE

0 6 - 0 1 5277376 RELAY RACK, FOR 81 RELAYS
06-01 5 2 7 7 6 3 7 RELAY SOCKET, WITH ONE TES

06-01 5 2 7 7 9 2 8 RELAY TEST TERMINAL,  FOR 1

06-01 5 2 8 4 2 2 2 D I O D E  JEDEC NUNBER IN4004
06-01 5364801 0 2 3 4 0 8 - 7 X  I N S U L A T I N G  S H I E L

06-01 5 3 9 0 3 4 6 E P O  120,240TDFL  S U R G E  E
06-01 5395450 180429-000 BOOTLEG KIT

NEW
NEW

NEW
NEW

NEW

NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

4 EA $ 3 2 1 . 0 5

2 EA $ 7 0 . 0 0

1 EA $25.38
3 EA 5 1 3 5 . 0 4

2 EA Sid2.10

4 EA 5 7 9 . 1 0
4 EA 51,560.OO

3 EA $ 5 3 1 . 0 4
3 EA 5235.01

1 EA $205.66
6 EA 5 3 2 . 9 0
6 EA 56.85
1 EA 9 . 0 3

1 0 EA 6 2 . 0 6
1 EA 5 3 0 7 . 1 3

1 3 EA 5 8 5 . 4 1

91,284.20
$140.00

5 2 5 . 3 8

8 4 0 5 . 1 2
5 4 0 4 . 2 0

$ 3 1 6 . 4 0

56,240.OO

61,593.12
$ 7 0 5 . 0 3

$ 2 0 5 . 6 6

$ 1 9 7 . 4 0

$ 4 1 . 1 0
5 . 0 3

5 2 0 . 6 0
5 3 0 7 . 1 3

5l.,110.33

SUBTOTAL MATERIAL CHARGES C98,257.91

FOREIGN LINE FREIGHT
“ S E  A D D I T I V E

TAX ADDITIVE

2 . 0 0 0 0 0  % O N
5 . 0 0 0 0 0  % O N

6 . 2 5 0 0 0  % O N

SUBTOTAL ADDITIVES

$98,257.91
*100,223.10

$98,257.91

51,965.19

$5,011.19
$6,141.26

$13,117.64

TOTAL MATERIAL $111,375.55

5137,113.14T O T A L  JT.FAC./JOB  N O .  0 1 3

B I L L  T Y P E WO
DATE ISSUED 07-17-01
BILL NUMBER 5 0 3 3 4 1

EXPENSE MONTH 06-01

CONTRACT NUMBER WOO0197

PAGE 10



UNION  PACIFIC RAILROAD COMPANY

DESCRIPTION OF EXPENSES____________________---

B I L L  T Y P E wo
DATE ISSUED 07-17-01
B I L L  N”“BER 5 0 3 3 4 1

EXPENSE MONTH 0 6 - 0 1

CONTRACT NUMBER WOO0197

PAGE 11

JT.FAC./JOB.NO.  0 1 4 COMM

_________-___---__-

P1ATERIAL  INSTALLED
________--___---_-_

D A T E  ITE” DESCRIPTION KIN0 Q U A N T I T Y  “ N I T S RATE AMOUNT
_ _ _ _  _ _ _ _  ___________---_----_------------------ -___ ___----_  ---__ - - - - - - - - -  ----_--------------------

06-01 0700146 A N T E N N A ,  890-960HH2, 1ODB
06-01 0 7 0 0 1 5 8 HELIAX J”“PER  18” L

06-01 0 7 0 0 2 9 7 CABLE,

06-01 0700418 CONNECTOR,

06-01 0 7 0 0 4 4 9 CONNECTOR, L4NM
06-01 0 7 0 0 4 5 2 CONNECtO,R,

06-01 0 7 0 1 2 4 3 FITTING,
06-01 0 7 0 1 8 4 5 PROTECTOR,
06-01 0 7 5 1 5 0 0 “PL4-NM-150  C A B L E  A S S E N B L

06-01 0 7 5 3 7 5 0 Eb-14 TERMINAL

06-01 0 7 5 3 8 0 0 6971 TERMINAL
06-U 0754200 TY05135” CABLE T IE

06-01 0 7 5 4 2 5 0 “Fl42WG  W I R E ,  Gl4 A W G
06-01 0 7 5 4 5 2 5 AWZBlA-250  R A C E W A Y ,  1 . 2 5

06-01 0754600 LT43E-NEW  C O N N E C T O R
06-01 0 7 5 4 6 0 3 LT43H CONNECTOR

06-U 0 7 5 4 7 0 0 15107 CONBUIT,  3/4”

06-01 0 7 5 4 7 0 3 15110-100  C O N D U I T
06-01 0 7 5 4 8 5 0 NXl-161-1V C O N N E C T O R

06-01 0754900 XL-25 EXOLON WELD ,,

06-01 0 7 5 4 9 5 0 XL-45 EXOLON METAL
06-01 0755720 CS-A12F  C O L D  S H R I N K

06-01 0755760 CS-1212 C O L D  S H R I N K

0 6 - 0 1 0 7 5 5 8 7 0 GK-Sl2  GROUNDING K I T

0 6 - 0 1 0 7 5 5 9 0 0 HG12L HOISTING GRIP
06-01 0756000 MT-584-G  W I R E ,  #2 A W G

06-01 0 7 5 6 0 1 0 MT-585 WIRE, #2 AWG

06-01 0 7 5 6 1 5 0 SB-0310 BOLT, 3/S” X

06-U 0 7 5 6 2 1 0  S N - 0 3 N U T ,  3/8”

06-01 0 7 5 6 2 3 0 SWF-03  WASHER, 3/G”

06-01 0756250 SWL-03 WASHER, 3/8”

06-01 0984417 GROUND ROD,  5/G INCH X 8  F

06-01 0997060 WIRE RI.9  AWG b PAIR COPPER

SUBTOTAL MATERIAL CHARGES

FOREIGN LINE FREIGHT

HSE ADBITIVE

TAX AODITIVE

SUBTOTAL ADBITIVES

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW

NEW
NEW

NEW
NEW

NEW
NEW

NEW

NEW
NEW

NEW
NEW
NEW

NEW

NEW

NEW
NEW

NEW

NEW
NEW

NEW

NEW

NEW

1 1 EA
6 EA

6 EA

6 EA
b EA

1 2 EA

6 EA
b EA
6 EA

150 EA
150 EA

6 0 EA

1 , 5 0 0 LF
600 EA

2 4 EA
2 4 EA

1*0 LF
1 5 0 LF

3 0 EA

3 0 EA

3 0 EA
6 EA

6 EA

12 EA
6 EA

150 LF

6 0 0 LF

I50 EA
1 5 0 EA

150 EA

1 5 0 EA
3 0 EA

300 LF

5365.00
5 3 3 . 7 5

$ 1 2 6 . 5 0

$18.67
518.68
SrS.68

$ 2 . 5 7

5 4 1 . 7 1
$236.88

5 . 5 9

5 . 7 0

S.84
B.11
5.51

$2.47

$ 1 0 . 8 3
$1.68
04.20
5 7 . 0 7
$ 1 . 7 6

9 5 . 3 1

$11.05
$9.56

511.47

$ 1 2 . 3 2

5 . 6 8
5.60
$.60

t . 3 0
5 . 2 0

5 . 2 0

$5.58

C.85

2 . 0 0 0 0 0  % O N 510,816.24

5 . 0 0 0 0 0  % O N 511,032.58

6 . 2 5 0 0 0  % O N $10,816.24

$4,015.00

5 2 0 2 . 5 0
6 7 5 9 . 0 0

$ 1 1 2 . 0 2

$ 1 1 2 . 0 8
$ 2 2 4 . 1 6

9 1 5 . 4 2

5 2 5 0 . 2 6
$1,421.28

5 8 8 . 5 0

*lo5.00

$ 5 0 . 4 0
$ 1 6 5 . 0 0

5306.00
559.28

5 2 5 9 . 9 2

5 2 0 1 . 6 0
9 6 3 0 . 0 0

5 2 1 2 . 1 0
5 5 2 . 8 0

$ 1 5 9 . 3 0

$66.30
557.36

$137.64
5 7 3 . 9 2

$ 1 0 2 . 0 0
$360.00

5 9 0 . 0 0

$ 4 5 . 0 0
$ 3 0 . 0 0

$ 3 0 . 0 0

$ 1 6 7 . 4 0

$ 2 5 5 . 0 0

$10,816.24

$ 2 1 6 . 3 4

$ 5 5 1 . 6 5

5676.02
51,444.Ol



UNION PAClFlC  R A I L R O A D  C O M P A N Y

~ DESCRIPTION OF EXPENSES________________-------

TOTAL MATERIAL

T O T A L  .,T.FAC.,JOB  N O .  0 1 4

B I L L  T Y P E WO
DATE ISSUED 07-17-01

S I L L  NVMBER 5 0 3 3 4 1

EXPENSE MONTH 06-01

CONTRACT NUMBER WOO0197
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C12,260.25

512,260.25



UNION PACIFIC RAILROAD COMPANY

DESCRIPTION OF EXPENSES___--__---------------- PAGE 13

JT.FAC./JOB.NO.  8 8 8 MISCELLANEOUS CHARGES

____--_-_--
- LABOR -
____--___--

DATE GANG DESCRIPTION CLASS HOURS RATE A,,O”NT
_ _ _ _  _ _ _ _  ____________--___------------~ _-_-_ -----__--- _------__---  ___----____---_____--------

07-01 0 0 0 0 B I L L  C L E R K  - P R O G  B I L L  # 3 001 3.00 $20.27000 $60.81
SUBTOTAL LABOR CHARGES $60.81

FED “WV GENERAL OFFICE AGR NO ADM 60.88000 % ON 560.81 537.02

SUBTOTAL ADDITIVES 937.02

TOTAL LABOR 597.83

T O T A L  JT.FAC./JOB  N O .  880 $97.83


